
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0605014N Information Technology Development

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Total PE Cost 0.000 44.410 50.115 78.724 49.552 19.631 0.000 0.000 0.000 Continuing Continuing

DIMHRS 63033 0.000 44.410 50.115 78.724 49.552 19.631 0.000 0.000 0.000 Continuing Continuing
 

0.000
 

0.000

0.000
 

0.000
 

0.000
 
Quantity of RDT&E Articles 0

 

  R-1 SHOPPING LIST - Item No. 141

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Defense Military Human Resources System (DIMHRS)(Pers/Pay) will be a single integrated, all Service, all Component military personnel and pay management and information system,
supporting the complete military personnel life cycle through the full spectrum of military operations. The core will consist of common functions and appropriate interfaces to support Component/Service-unique
functions. Military personnel functions support Active Duty, Retired, and Reserve Component personnel (and their families) throughout their entire military careers. Additionally, these functions support DoD-
sponsored personnel during contingency and wartime operations. Individual Service business policies, practices, and processes will be examined and re-engineered, or combined with "best practice" solutions
to satisfy DIMHRS (Pers/Pay) core functional requirements. These core functions address the personnel communities' support to: 1) meet the operator's mission requirements across the full spectrum of force
mobilization and employment from peacetime to war, and 2) eliminate business policies and practices that create inequities among the Services and complicate processing. These core functions, while macro in
nature, will be continuously validated to ensure the Program remains aligned with DoD and Joint warfighting strategies, objectives, and goals. 

(U)       JUSTIFICATION FOR BUDGET ACTIVITY:
                                                                                                                                                                                                        
             This program is funded under SYSTEMS DEVELOPMENT AND DEMONSTRATION because it encompasses development and demonstration of new end-items prior to production approval decision.                                                                       
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA - 5 0605014N Information Technology Development DIMHRS 63033

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 44.410 50.115 78.724 49.552
RDT&E Articles Quantity 1 1

 

  R-1 SHOPPING LIST - Item No. 141

1. (U) FY 2002 ACCOMPLISHMENTS: (44,410)
  - Prototyped live GCCS interface capability during Joint Warfighter Exercise. Completed the Targeted Analysis (Fit/Gap) on PeopleSoft North American and PeopleSoft Global. 
 - Initiated the Target Analysis (Fit/Gap) for the remaining PeopleSoft areas required for the DIMHRS (Pers/Pay) Program.
 - Exercised Option 1 of the two-year COTS Human Resources enterprise software contract in support of DIMHRS (Pers/Pay) development (PeopleSoft USA, Inc).  Developed RFP for 
developer/implementer contract. 
 - Began Phase I (risk mitigation activities) for the developer/implementer contractor. 
 - Updated and received approval for Milestone B Acquisition Strategy Plan.
 - Developed coordinated charter for deployment IPT that identified roles and responsibilities and included an initial draft matrix that included all functional requirements and responsible 
organization.                                                                                                                                                                                                                                                                                                                                                 
 - Began planning for Milestone B for second quarter FY 03. 
 - Initiated the Comprehensive Analysis of the 21 personnel and pay functional business areas, identifying how commercial best practices can assist the Department in transforming the 
personnel and pay processes and those DoD requirements that must be added in order to meet mission requirements.

 2. (U) FY 2003 PLAN: (50,115)
 - Complete the Comprehensive Analysis of the 21 personnel and pay functional business areas, identifying how commercial best practices can assist the Department in transforming 
personnel and pay processes and those DoD requirements that must be added in order to meet mission requirements.
 - Develop the Concept of Operations and related doctrinal and training programs to support the testing and acceptance of the initial operating capability (IOC).
 - Obtain Milestone B program approval. 
 - Support the selection of a Developer/Integrater for DIMHRS (Pers/Pay).
 - Design, develop, and begin developmental testing of the IOC of the integrated system to be implemented by the Army.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA - 5 0605014N Information Technology Development DIMHRS 63033

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 44.410 50.115 78.724 49.552
RDT&E Articles Quantity 1 1

 

  R-1 SHOPPING LIST - Item No. 141

 (U) FY 2004 PLAN: (78,724)
- Complete and approve the Concept of Operations and related doctrinal and training programs to support the testing and acceptance. 
 - Validate and approve DITSCAP compliance.
 - Obtain Milestone C approval for the Operational Test and Evaluation of the IOC. 
 - Initiate the design and build/development of subsequent Useful Assets for Navy, Marine Corps, and Air Force.
 - Begin deployment of the IOC.
 - Obtain Milestone B for Useful Assets 2-4.

 (U) FY 2005 PLAN: (49,552)
 - Conduct a Post Implementation Review of the Army IOC to measure and validate performance and benefits realization. 
 - Deploy subsequent Useful Assets for the Navy and Air Force.
 - Conduct Operational Test & Evaluation for Useful Assets 2-4.
 - Obtain Milestone C for Useful Assets 2-4.
 - Begin deployment of Useful Assets 2-4.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / B-5BA-5 0605014N  Information Technology Development DIMHRS 63033

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 44.534 51.297
Current BES/President's Budget 44.410 50.115 78.724 49.552
Total Adjustments -0.124 -1.182 0.000 0.000

Summary of Adjustments
Section 8100:  Business Process Reform -0.205
Section 8135:  Economic Assumptions -0.124 -0.288
Section 8109:  IT Cost Growth -0.094
Miscellaneous Department Adjustments -0.595

Subtotal -0.124 -1.182 0.000 0.000

(U) Schedule:

(U) Technical:
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 "Not Applicable." 

The delay in coordinating and receiving approval for the Acquisition Strategy Plan, Acquisition Program Baseline, Test & Evaluation Master Plan, and other Milestone B documentation has 
resulted in a delay of MS B from July 02 to February 03,  approximately a 7 month slip.  This delay of the Acquisition Plan also had an impact of releasing the RFP for the development 
contractor. 
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0605014N   Information Technology Development DIMHRS 63033

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

2905 OPN 0 4.577 5.512 0 0 0.038 0.039 0.039 0 10.205

(U) E. ACQUISITION STRATEGY: *

* Not required for Budget Activities 1,2,3, and 6

 

  R-1 SHOPPING LIST - Item No. 141

DIMHRS (Pers/Pay) program goal is to deliver, via an evolutionary acquisition methodology, the functionality and capability described in the approved source documents at the best value to the 
Government, considering performance, life cycle cost, and program risk.  The program is employing Government support for those activities that are inherently Governmental in nature, and is 
contracting with industry for those activities best executed commercially.

The JPMO will use full and open competition for awarding all DIMHRS (Pers/Pay) contracts.  The JPMO has aggressively fostered competition via wide distribution of Requests For Information 
(RFI), Synopsis, Draft RFP, Industry Day meetings and one-on-one meetings with potential offerors.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0605014N  Information Technology Development DIMHRS X3033
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Aircraft Integration 0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering 0.000

Training Development 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support CPIF/AF TBD, New Orleans, LA 6.858 26.988 10/02 27.190 10/03 17.325 10/04 Continuing Continuing

Software Development FFP PeopleSoft, Inc. Betheseda, MD 14.500 3.600 10/02 28.000 07/04 46.100 44.945

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

Studies & Analyses 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 21.358 30.588 55.190 17.325 0.000 124.461
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Remarks: 

Remarks:
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0605014N Information Technology Development DIMHRS 63033
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation COMOPTEVFOR Washington 0.165 2.100 10/02 3.200 10/03 3.200 10/04 Continuing Continuing

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.165 2.100 3.200 3.200 0.000 8.665

Contractor Engineering Support CPFF/BOA Science & Engineering Assoc 20.287 Continuing Continuing

Government Engineering Support TBD TBD New Orleans 13.527 10/02 16.334 10/03 25.027 10/04 Continuing Continuing

Program Management Support CPFF/BOA Booz-Allen Hamilton, McLean, VA 2.600 3.900 10/02 4.000 10/03 4.000 10/04 Continuing Continuing

Travel 0.000

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 22.887 17.427 20.334 29.027 0.000 89.675

Total Cost 44.410 50.115 78.724 49.552 0.000 222.801
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Remarks:

Remarks:

Remarks:
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EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0605014N  Information Technology Development DIMHRS 63033

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition MS C2 FOC
Milestones

Software SDR PIR
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
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* Not required for Budget Activities 1, 2, 3, and 6

141

2006 2007 2008 20092002 2003 2004 2005

 MS B
MS C1
IOC

DT-B DT-C
TECHEVAL

OT-B1 OT-B2 OT-C OPEVAL

TECHEVAL
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0605014N  Information Technology Development DIMHRS 63033

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Prototype Phase 1Q-3Q
System Design Review (SDR) 2Q
Milestone II (MSII)  MS B 2Q
Contract Preparation 2Q
Software Specification Review (SSR) 2Q
Preliminary Design Review (PDR) 2Q
System Development 1Q-2Q
Critical Design Review (CDR) 2Q
Quality Design and Build 3Q-4Q 1Q-4Q
Test Readiness Review (TRR) 1Q
Developmental Testing (DT-IIA) 3Q-4Q 1Q
Eng Dev Model (EDM) Radar Delivery - Lab NA
Software Delivery 1XXSW 2Q-4Q 1Q
Preproduction Readiness Review (PRR) 4Q
EDM Radar Delivery - Flt Related NA
Milestone C (MS C) Fielding Decision 3Q
Operational Testing (OT-B1) 2Q
Start Low-Rate Initial Production I (LRIP I) NA
Software Delivery 2XXSW 1Q-4Q
Developmental Testing (DT-B) 1Q
Start Low-Rate Initial Production II NA
Operational Testing (OT-B2) 2Q
Developmental Testing (DT-IIC) 1Q
Functional Configuration Audit (FCA) 1Q 
Low-Rate Initial Production I Delivery NA
Physical Configuration Audit 3Q
Operational Evaluation (OT-C) (OPEVAL) 2Q
Low-Rate Initail Production II Delivery NA
IOC 3Q
Full Rate Production (FRP) Decision NA 3Q
Full Rate Production Start NA
First Deployment 4Q
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February 2003
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